

Proposed Budget:

Activity	Engineering Time		Running Costs	Facility Use	Capital Costs	MMW			TOTAL
	hr	R	R	R	R	hr	R	R	
Conduct Research	65	29250	500	0	0	0	0	0	29750
Composing design requirements	30	13500	0	0	0	0	0	0	13500
Choose a design methodology	10	4500	0	0	0	0	0	0	4500
Conceptual system design	80	36000	0	0	0	0	0	0	36000
Design review	70	31500	0	0	0	0	0	0	31500
Component selection	25	11250	0	0	3000	0	0	0	14250
Electrical and solar design	25	11250	0	0	2000	10	3000	2000	18250
Control development	30	13500	200	0	0	0	0	0	13700
Construction	30	13500	500	500		25	7500	2000	24000
Subsystem integration	20	9000		0	0	0	0	0	9000
Testing and calibration	35	15750	500	500	0	0	0	0	16750
Data logging and analysis	40	18000	500	500	0	0	0	0	19000
Documentation and Final Report	60	27000	100	0	0	0	0	0	27100
TOTAL	520	234000	2300	1500	5000	35	10500	4000	257300

Actual Costs:

Activity	Engineering Time		Running Costs	Facility Use	Capital Costs	MMW			TOTAL
	hr	R	R	R	R	hr	R	R	
Conduct Research	65	29250	0	0	0	0	0	0	29250
Composing design requirements	30	13500	0	0	0	0	0	0	13500
Choose a design methodology	10	4500	0	0	0	0	0	0	4500
Conceptual system design	80	36000	0	0	0	0	0	0	36000
Design review	70	31500	0	0	0	0	0	0	31500
Component selection	25	11250	0	0	4674.84	0	0	0	15924.84
Electrical and solar design	25	11250	0	0	0	0	0		11250
Control development	30	13500	169.88	0	0	0	0	0	13669.88
Construction	90	40500	509.69	500	0	29.5	8850	849.95	51209.64
Subsystem integration	35	15750	198.21	0	0	0	0	0	15948.21
Testing and calibration	80	36000	33	0	0	0	0	0	36033
Data logging and analysis	30	13500	22	0	0	0	0	0	13522
Documentation and Final Report	60	27000	0	0	0	0	0	0	27000
TOTAL	630	283500	932.78125	500	4674.84	29.5	8850	849.95	299307.6